Grantee: Atlanta, GA

Grant: B-08-MN-13-0001
April 1, 2014 thru June 30, 2014 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-MN-13-0001

Grantee Name: Contract End Date: Review by HUD:
Atlanta, GA 03/17/2013 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$12,316,082.00 Active Valerie Fountaine
LOCCS Authorized Amount: Estimated PI/RL Funds:

$12,316,082.00 $2,300,000.00

Total Budget:
$14,616,082.00

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $14,430,746.46
Total Budget $0.00 $14,430,746.46
Total Obligated $0.00 $13,890,612.05
Total Funds Drawdown $0.00 $12,778,978.74
Program Funds Drawdown $0.00 $11,173,688.66
Program Income Drawdown $0.00 $1,605,290.08
Program Income Received $149,600.34 $1,809,116.69
Total Funds Expended $89,510.53 $13,543,558.13
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Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Current Reporting Period

Required

$0.00
$1,847,412.30
$1,231,608.20
$0.00

$15,679,540.31

To Date
0.00%

0.00%
$15,679,540.31
$0.00
$1,177,168.85
$1,177,168.85

Actual
$4,068,431.16

Target
$3,079,020.50

During the reporting period, one (1) unit sold to an eligible household and one (1) unit converted from lease

purchase to sold.

Program Developments- All reporting Periods

The City has been successful in obligating 100% of the NSP funds awarded and expending 110% of the allocation.
The City has received a total of $1,880,557.85 in program income. The NSP Developers/Sub-Recipients were able
to acquire 274 units (210 rental and 64 for sale), rehabilitated 154 units, demolished 22 blighted units and provide a
NSP financing Mechanism to two (2) households towards the purchase of foreclosed property. Forty-one (41) NSP
properties were sold and one hundred and eighteen (118) NSP units were rented to income eligible households.

Project Summary
Project #, Project Title

This Report Period

Program Funds

Drawdown
2008-NSP1-ADMN, Planning/Administration $0.00
2008-NSP1-ARD, Aquisition/Rehab/Disposition $0.00
2008-NSP1-DEMO, Demolition $0.00
2008-NSP1-FIN, Financing $0.00
2008-NSP1-LBA, Land Banking $0.00

To Date
Project Funds Program Funds
Budgeted Drawdown
$1,231,608.00 $984,107.02

$8,495,187.39 $6,833,663.00

$301,850.00 $301,850.00
$410,000.00 $390,231.33
$777,436.61 $710,315.85
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2008-NSP1-REDV, Redevelopment $0.00 $2,800,000.00 $1,953,521.46
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Activities

Project #/ Title: 2008-NSP1-ADMN / Planning/Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-NSP1-ADMN
Projected Start Date:
03/05/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COA, Office of Housing

Match Contributed

Activity Description:

25210409.101.220131844 (ADM)
PLANNING/ADMINISTRATION

Activity Status:

Under Way

Project Title:

Planning/Administration

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA, Office of Housing

Apr 1 thru Jun 30, 2014 To Date

N/A $1,331,608.00
$0.00 $1,331,608.00
$0.00 $1,231,608.00
$0.00 $1,177,168.85
$0.00 $984,107.02
$0.00 $193,061.83
$0.00 $0.00
$31,677.52 $1,229,283.56
$31,677.52 $1,229,283.56
$0.00 $0.00

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 2008-NSP1-ARD / Aquisiti

on/Rehab/Disposition

Grantee Activity Number: 25210408.102.220131844 (RHB) LH25
Activity Title: Resources for Residents and Communities

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

Resources for Residents and Communities

Apr 1 thru Jun 30, 2014 To Date

N/A $350,305.77
$0.00 $350,305.77
$0.00 $350,305.77
$0.00 $307,207.45
$0.00 $292,723.36
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Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $3,554.33
Resources for Residents and Communities $3,554.33

Match Contributed $0.00

Activity Description:

$14,484.09

$125,092.31
$312,031.78
$312,031.78

$0.00

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below

50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

One (1) property (1686 Avon Avenue) continues to be under contract. Potential homebuyer is working with a new lender and a

new closing date has not been scheduled.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/4

1/0

Cumulative Actual Total / Expected
Total
3/4

3/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/4 0/0 3/4 100.00
3/4 0/0 3/4 100.00

Amount
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Grantee Activity Number: 25210408.102.220131844 (RHB) LMMI

Activity Title: Resources for Residents and Communities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Resources for Residents and Communities

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $628,931.00

Total Budget $0.00 $628,931.00

Total Obligated $0.00 $599,694.23

Total Funds Drawdown $0.00 $599,694.23
Program Funds Drawdown $0.00 $552,024.01
Program Income Drawdown $0.00 $47,670.22

Program Income Received $0.00 $365,633.58

Total Funds Expended $0.00 $628,931.00

Resources for Residents and Communities $0.00 $628,931.00
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

One (1) property (1380 Centra Villa Drive) converted from a lease purchase to homeownership during this reporting period.
Demographic information related to this household was reported once leased.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/4
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/4

5/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 3/0 5/4 60.00
0/0 3/0 5/4 60.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD
Projected Start Date:
03/05/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

25210408.110.220131844 (RHB) 1003 Fair LH25
1003 Fair Street (Pohl)

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Pohl Real Estate

Overall Apr 1 thru Jun 30, 2014 To Date
Total Projected Budget from All Sources N/A $133,766.57
Total Budget $0.00 $133,766.57
Total Obligated $0.00 $128,366.57
Total Funds Drawdown $0.00 $122,966.57
Program Funds Drawdown $0.00 $113,317.05
Program Income Drawdown $0.00 $9,649.52
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $128,366.57
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and rent foreclosed property for household below 120%AMI. 5 units are designated to be rented to
households below 50% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 0 0/1

# ELI Households (0-30% AMI) 0 2/0
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
5/5

5/5

Cumulative Actual Total / Expected

Low
5/5

5/5

Mod Total Low/Mod%
0/0 5/5 100.00
0/0 5/5 100.00

Amount
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Grantee Activity Number: 25210408.110.220131844 (RHB) LH25

Activity Title: Pohl Real Estate

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $493,795.82

Total Budget $0.00 $493,795.82

Total Obligated $0.00 $493,049.82

Total Funds Drawdown $0.00 $473,544.99
Program Funds Drawdown $0.00 $409,837.71
Program Income Drawdown $0.00 $63,707.28

Program Income Received $0.00 $5,099.83

Total Funds Expended $0.00 $493,798.82

Pohl Real Estate $0.00 $493,798.82
Match Contributed $0.00 $0.00

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

One (1) property (988 Allene Street) continues to be on the market for sale. There has been a lot of interest in the property but
most of the potential homebuyers have been over income.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/9
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
8/14

8/14

Cumulative Actual Total / Expected

Low
8/0

8/0

Mod Total Low/Mod%
0/0 8/14 100.00
0/0 8/14 100.00

Amount

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Achor Center

COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

25210408.112.220131844 (RHB) 340 Holly LH25
340 Holly Street (FCCALBA/Achor Center)

Activity Status:

Under Way

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Achor Center

Apr 1 thru Jun 30, 2014 To Date
N/A $698,595.20
$0.00 $698,595.20
$0.00 $698,595.20
$0.00 $349,106.35
$0.00 $280,073.75
$0.00 $69,032.60
$0.00 $0.00
$11,091.88 $511,907.21
$0.00 $355,319.44
$11,091.88 $156,587.77
$0.00 $0.00

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

APD continued the renovation of 340 Holly Street during this reporting period. APD had to terminate the contract with the initial
general contractor and has entered into a new contract with a general contractor for the completion of the project.

Accomplishments Performance Measures
This Report Period

# of Properties
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Total
0/1
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/12

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/12 0/0 0/12 0

Amount
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Grantee Activity Number: 25210408.114.220131844 (RHB) LMMI

Activity Title: LBA Rehabilitation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI COA/Fulton County Land Bank Authority

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $1,275,000.00

Total Budget $0.00 $1,275,000.00

Total Obligated $0.00 $1,124,752.57

Total Funds Drawdown $0.00 $876,314.58
Program Funds Drawdown $0.00 $784,737.64
Program Income Drawdown $0.00 $91,576.94

Program Income Received $102,782.97 $157,009.24

Total Funds Expended $3,804.47 $1,145,423.11

COA/Fulton County Land Bank Authority $3,804.47 $1,145,423.11
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

2829 Third Avenue was awarded to Real Estate Alliance Partners Group (REALG) in a previous reporting period. This property
has completed renovation and is under contract to sell during the next reporting period.

496 Rankin Street was awarded to Real Estate Alliance Partners Group (REALG) in a previous reporting period. REALG
completed renovation on this property and sold it this reporting period.

3136 Lovell Drive was awarded to National Property Insitute (NPI) in a previous reporting period. NPI completed renovation
during a previous reporting period and this property is under contract to sell in the next reporting period.

2704 Lisa Drive was awarded to Atlanta Neighborhood Development Partnership (ANDP) in a previous reporting period. This
property is under renovation and is scheduled to be complete with renovation during the next reporting period.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 4/5
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 4/5
# of Singlefamily Units 1 4/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 0/0 1/0 4/6 25.00
# Owner Households 0 0 1 0/0 1/0 4/4 25.00
# Renter Households 0 0 0 0/0 0/0 0/2 0
Activity Locations
Address City County State Zip Status / Accept
496 Rankin Street Atlanta Georgia 30308 Match /Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 2008-NSP1-LBA / Land Banking
Grantee Activity Number: 25210408.114.220131844 (LBA) Lamar/Wadley
Activity Title: Lamar/Wadley Project
Activitiy Category: Activity Status:
Acquisition - general Under Way
Project Number: Project Title:
2008-NSP1-LBA Land Banking
Projected Start Date: Projected End Date:
03/05/2009 03/04/2013
Benefit Type: Completed Activity Actual End Date:
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Area ()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

Responsible Organization:
COA/Fulton County Land Bank Authority

Apr 1 thru Jun 30, 2014 To Date
N/A $317,288.57
$0.00 $317,288.57
$0.00 $282,238.14
$0.00 $267,217.84
$0.00 $265,927.84
$0.00 $1,290.00
$0.00 $0.00
$16,397.80 $293,466.63
$16,397.80 $293,466.63
$0.00 $0.00

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

Activity Progress Narrative:

The Fulton Count/City of Atlanta Land Bank Authority (LBA) continu
The LBA is working with a real estate agent to update the listing of t

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

18

ed maintenance and holding of this multifamily property.
his property for sale.

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Total
0/40

0/40
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 25210408.114.220131844 (LBAD)

Activity Title: Land Bank Authority Disposition

Activitiy Category: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

2008-NSP1-LBA Land Banking

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

NSP Only - LMMI COA/Fulton County Land Bank Authority

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $399,523.16

Total Budget $0.00 $399,523.16

Total Obligated $0.00 $309,523.16

Total Funds Drawdown $0.00 $272,540.98
Program Funds Drawdown $0.00 $268,249.54
Program Income Drawdown $0.00 $4,291.44

Program Income Received $0.00 $0.00

Total Funds Expended $18,852.18 $359,765.61

COA/Fulton County Land Bank Authority $18,852.18 $359,765.61
Match Contributed $0.00 $0.00

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

The Fulton County/City of Atlanta Land Bank Authority (LBA) continued maintenance and holding of the various single family
properties. The City of Atlantga and LBA toured the properties being banked to determine if any were ready for disposition and
development for the upcoming developer bid. It is anticipated that 1-2 properties will be put out to bid in the next developer bid
phase.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/30
20
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# of Housing Units

This Report Period

Total
0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/31

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-REDV
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

2008-NSP1-REDV / Redevelopment

25210408.114.220131844 (RDVA)
COA/Fulton County Land Bank Authority
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Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Apr 1 thru Jun 30, 2014 To Date

N/A $651,704.33
$0.00 $651,704.33
$0.00 $561,704.33
$0.00 $383,238.39
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Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

$0.00
$0.00

$46,817.37
$4,132.35
$4,132.35

$0.00

$382,688.39
$550.00

$121,176.65
$477,243.63
$477,243.63

$0.00

The Fulton County/City of Atlanta Land Bank Authority (LBA) conitnued to maintenance and holding on 506 Mary Street, 1018

McDaniel Street, 767 Welch Street, 515 Dunbar Avenue, and 991 Crew Street. The LBA and City of Atlanta conducted an

evaluation of the properties to determine which properties would be put out for bid in the upcoming developer pool. Two (2)
properites were determined to be ready for disposition and development and will be placed for bid in the upcoming reporting

period.

1515 Westwood was awarded to Real Estate Alliance Development Partners Group (REALG) in a previous reporting period.
Upon completion of the due dilligence, this property will transfer for development to REALG in an upcoming reporting period.
2911 Mockingbird Lane was awarded to National Property Institute (NPI) in a previous reporting period. This property is under
renovation and is scheduled to complete renovation in the upcoming reporting period.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.
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Cumulative Actual Total / Expected

Cumulative Actual Total / Expected

Total
2/9

Total
2/9

2/9

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod
1/0

0/0
1/0

Total Low/Mod%

2/9
1/5
1/4

50.00
0.00
100.00
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-REDV

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

25210408.114.220131844 (RDVA) 339 Holly LH25
339 Holly Street (LBA)

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Apr 1 thru Jun 30, 2014 To Date
N/A $57,360.44
$0.00 $57,360.44
$0.00 $57,360.44
$0.00 $3,062.77
$0.00 $2,142.77
$0.00 $920.00
$0.00 $0.00
$0.00 $5,723.13
$0.00 $5,723.13
$0.00 $0.00

The application for additional funds from Self Help&rsquos NSP2 program is still under review. APD is continuing to provide
information and clarification to Self Help. The closing date has not been scheduled until all financing is in place.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-REDV
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Match Contributed

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

25210408.114.220131844 (RDVA) 339 Holly LMMI

339 Holly Street (LBA)

Areas of Greatest Need in the City Limits of Atlanta

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Apr 1 thru Jun 30, 2014 To Date
N/A $229,441.77
$0.00 $229,441.77
$0.00 $229,441.77
$0.00 $228,439.55
$0.00 $224,960.55
$0.00 $3,479.00
$0.00 $0.00

$0.00 $230,352.47
$0.00 $230,352.47
$0.00 $0.00

The application for additional funds from Self Help&rsquos NSP2 program is still under review. APD is continuing to provide
information and clarification to Self Help. The closing date has not been scheduled until all financing is in place.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 9
Monitoring Visits 0 9
Audit Visits 0 0
Technical Assistance Visits 0 0
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 9
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